

D-block dust buster_S5_D-block signage painting



Semester: April 2023

Course Code: MPU 4.1

Course Name: Community Service

Project Title: D-block signage painting

Group name: D-block dust buster

Group Code: Group 1 S5

Leader's Name: Wa Yee Siong

D-block dust buster_S5_D-block signage painting

Table of Content

1. Acknowledgement.....	1
2. Introduction.....	2
3. Objectives.....	3
4. Details of Project	
4.1 Date of Project& Work Plan.....	4
4.2 Group's member Name List.....	7
4.3 Organizational Chart.....	8
4.4 Itinerary.....	10
4.5 Log of Activity.....	13
a. Weekly Progress Report.....	13
b. Meeting Minutes.....	29
5. Timeframe.....	70
6. Committee and Sub-Team Report	
6.1 Performance Report from Leader.....	71
6.2 Performance Report from Secretary.....	80
6.3 Performance Report from Treasurer.....	83
6.4 Performance Report from Publicity.....	85
6.5 Performance Report from Sponsorship.....	88
6.6 Performance Report from Logistic.....	90
6.7 Performance Report from Design Team.....	92
6.8 Performance Report from Videography Team.....	95
6.9 Performance Report from Photography Team.....	96
7. Signature Block.....	98
8. Appendices.....	99

1. Acknowledgement

Firstly, I wish to take this opportunity to express my sincere appreciation to our university, XIAMEN University for showing a relentless dedication to encouraging a spirit of service and providing us a precious opportunity to contribute to the society and school. Besides that, we would also like to thank our university for the unwavering support, guidance, and inspiration throughout our community service project.

On the next, we would also like to extend our heartfelt gratitude to our advisor and school's staff. Their expertise and wisdom have been the driving force behind the success of our project. Additionally, our advisor Ms. Sophie placed sufficient belief in our ability whenever it comes to a project arrangement, she will first comprehend on the planning that the students done before offering them with a more effective modification strategy. Our advisor has also invested countless times in coaching and guiding us, her encouragement to us is the key factor and motivation for us to complete the project.

Moreover, we are deeply grateful for the overwhelming support and involvement of the public in our community service project. Their willingness to contribute their time to fill up the form and giving efficacious suggestions on our work are considered as the cornerstone of our success.

Lastly, to all the extraordinary team members, thanks for your unhesitating dedication and tireless efforts to our project. Each one of the members is an essential element in creating this dynamic and vibrant team. Through this project, we work as a team to overcome numerous obstacles with toughness and resiliency, encouraging one and other at all times. Our school environment has been forever impacted by the innovative community service project that resulted from the outcome of countless hours of work, cooperation, and unwavering devotion.

2. Introduction

Community service is a type of voluntary work that people or groups do to improve their community or benefit society. Community service can take many forms, including assisting at a nearby shelter, participating in a community cleanup initiative, arranging a fundraiser for a cause, or guiding young individuals. The main objective of community service is to contribute to society and create a positive change in the lives of others. Furthermore, community service can help people acquire new abilities, establish new contacts, and attain personal fulfillment and gratification.

The reason that we chose to do our community service at Xiamen University is because we think that since the goal of community service is to serve the public, why don't we start with the place that is closest to us? By creating a better university environment, both students and staff can work or study in a more comfortable environment. Not only that, through these kinds of activities, students can also be inspired to protect the campus environment, cherish school resources, and encourage them to work together to create a better campus environment. In addition, since this activity is to provide services for the school, we need to have close cooperation with the school staff, and it is a fantastic opportunity for us to learn how to communicate with others.

And our willingness to add signage to D-block is because for us, the original signage is not visible enough, so there will be situations where new students cannot find their own hostel. After adding the new signage, we are not only able to solve this problem, it can also make the school look more beautiful and organized, which coincides with our philosophy. Besides of bringing convenience to the student, this activity will also leave a good impression on visitors, which make this activity consider as a doable and suitable activity to contribute on our school.

3. Objectives

- Beautify the D-block by painting a more beautiful signage, ensure better living place for students.
- Ensure that new students are provided with adequate guidance and support to navigate the campus and avoid getting lost.
- Cultivate school loving spirit, exemplifying a sense of appreciation for the university by practical actions.
- Raise awareness among students and motivate them to protect our school environment.

4. Details of the Project

4.1 Date of the project& Work Plan

- Date of the project: Starting from 24 April 2023 to 19 June 2023.
- Work Plan of the project:
 - Week 4: (17 Apr - 23Apr 2023)
 - Done the project proposal [Secretary]
 - Done the project presentation [Group Leader]
 - Week 5: (24 Apr – 30 Apr 2023)
 - All department create a WhatsApp Group including leader and assistant leader for communication purpose [All subgroups leader]
 - Create FB and Instagram page [Publicity]
 - Week 6: (01 May – 07 May 2023)
 - Post proposal on FB page and Instagram [Done by Publicity]
 - Complete the work procedure planning [Done by Group Leader]
 - Group Division [Project Leader]
 - Take photos and videos of the signage position [Videography & Photography Team]
 - Create Google Form to collect feedbacks regarding our task [Logistic]
 - Week 7: (08 May – 14 May 2023)
 - Briefing on the painting location and work procedure [Project Leader]
 - Ensure the equipment needed with OM [Treasurer]
 - Prepared the equipment and materials needed (manilla card & do the cutting) [Sponsorship]
 - Taking introduction photo of each member [Photography Team]

D-block dust buster_S5_D-block signage painting

- Week 8: (15 May – 21 May 2023)
 - Post member introduction on FB and Instagram page [Publicity]
 - Collect money from each group members for the materials fee [Treasurer]
 - Shoot video to raise awareness about school loving spirit [Publicity]
 - Collect at least 50 Google Form response by this week [Publicity]
 - Design school loving spirit poster [Design Team]
- Week 9: (22 May – 28 May 2023)
 - Completed painting the background color of the signage [All members]
 - Take photo and video for the project execution [Photography and Videography Team]
 - Complete second week painting trial [Project Leader]
 - Ensure the equipment received is enough and in return in a good condition [Treasurer]
- Week 10: (29 May – 04 Jun 2023)
 - Completed the painting of the font of the signage [All members]
 - Promote our finished signage and distribute the feedback form to the public [Publicity]
 - Keep on collecting photo and video for the final video [Photography and Videography Team]
- Week 11: (05 Jun – 11 Jun 2023)
 - Post-mortem meeting [All members]
 - Collect the performance report from leader and each department leader, and compile into final report [Secretary]
 - Take a group photo with advisor at our project execution spot [All members]
 - Each member finds a target person and interview them regarding our project outcome. [All members]

D-block dust buster_S5_D-block signage painting

Through this activity, we aim to add more conspicuous and exquisite signage to each D-block hostel building. This will make the D-block hostel area look more organized and help new students or school visitors who are unfamiliar with the direction of the road. Besides that, we will also post our details regarding our activity on FB page, to remind students that the things that can bring convenience to them are created by other students after hard discussions, planning and implementation, hopefully that students can realize the importance of protecting the campus environment. Last but not least, we aim to cultivate school-loving spirit among students by our actions and contributions.

4.2 Group's Member Name List


Group Code: S5

Group Members:

No	Student ID	Student Name	Group Number
1	ECM2302031	Low Chin Lei	S5
2	ECM2302197	Issabekova Akerke	S5
3	FIN2302042	Sim Mao Sin	S5
4	FIN2302169	Justin Mbita Silumbwe	S5
5	FIN2304150	Chai Yew Xian	S5
6	FIN2304151	Chee Yee Ching	S5
7	FIN2304152	Chia Meng Yong	S5
8	FIN2304153	Chia Yan You	S5
9	FIN2304158	Chung Han Rou	S5
10	FIN2304160	Chung Mansuen	S5
11	FIN2304161	Eik Chyi Fang	S5
12	FIN2304162	Hendrick Liew Zhi Ren	S5
13	FIN2304164	Khoo Huan Teng	S5
14	FIN2304170	Leong Mei Jing	S5
15	FIN2304175	Lim Zi Yue	S5
16	FIN2304179	Phoon Wen Le	S5
17	FIN2304180	Saw Chien Ru	S5
18	FIN2304187	Thye Woon Woon	S5
19	FIN2304188	Wa Yee Siong	S5
20	FIN2304281	Tan Yi Siang	S5
21	IBU2302202	Abdulaziz Hasan Aljaberi	S5
22	IBU2302203	Luqman Danendra	S5
23	IBU2302204	Rasyad Zuhair Hidayatullah	S5
24	IBU2302220	Akram Shebam	S5
25	TCM2304258	Angel Loh Ching Ying	S5
26	TCM2304260	Lim Jia Wen	S5


4.3 Organizational Chart

- Organizational Chart (Pre-event)



D-block dust buster_S5_D-block signage painting

- Organizational Chart (Event)



4.4 Itinerary

Group Division:

Free team:

1. Wa Yee Siong
2. Thye Woon Woon
3. Low Chin Lei
4. Chee Yee Ching
5. Lim Zi Yue

Group 1

1. Chia Meng Yong (Leader)
2. Hendrick Liew Zhi Ren
3. Chung Mansuen
4. Akram Shebam
5. Abdulaziz Hasan Aljaberi

Group 2

1. Tan Yi Siang (Leader)
2. Lim Jia Wen
3. Phoon Wen Le
4. Eik Chyi Fang

Group 3

1. Chung Han Rou (Leader)
2. Saw Chein Ru
3. Khoo Huan Teng
4. Issabekova Akerke

Group 4

1. Chai Yew Xian (Leader)
2. Chia Yan You
3. Angel Loh Ching Ying
4. Justin Mbita Silumbwe

D-block dust buster_S5_D-block signage painting

Group 5

1. Rasyad Zuhair Hidayatullah (Leader)
2. Luqman Danendra
3. Sim Mao Sin
4. Leong Mei Jing

First Week Painting Activity (Complete the background of signage)

11.20 a.m. – 11.50 a.m.

- D1 Front: Group 1
- D1 Back: Group 2
- D2 Front: Group 3
- D2 Back: Group 4
- D3 Front: Group 5

11.50 a.m. – 12.20 p.m.

- D3 Back: Group 1
- D4 Front: Group 2
- D4 Back: Group 3
- D5 Front: Group 4
- D5 Back: Group 5

12.30 p.m. – 1.00 p.m.

- D6 block: Group 1
- Others: Checking all the painting

Photo taking: Free Team

Equipment Counting: Treasurer

Second Week Painting Activity (Complete the font of signage)

11.20 a.m. – 11.50 a.m.

- D1 Front: Group 1
- D2 Front: Group 2
- D3 Front: Group 3
- D4 Front: Group 4
- D5 Front: Group 5

11.50 a.m. – 12.20 p.m.

- D1 Back: Group 1
- D2 Back: Group 2
- D3 Back: Group 3
- D4 Back: Group 4
- D5 Back: Group 5

12.30 p.m. – 1.00 p.m.

- D6 block: Group 1
- Others: Checking all the painting

Photo taking: Free Team

Equipment Counting: Treasurer

4.5 Log of Activity

a. Weekly Progress Report Week 4-Week 11

Weekly Project Status Report (Week 4)

D-block Signage Painting

Week Ending: 21/ 04/ 23

Prepared By: Wa Yee Siong

Date Prepared: 18/4/23

Accomplishments this Week

- Create a Instagram page
- Done proposal
- Week 4 presentation

Plans for Next Week

- Post proposal on FB page
- Share some group detail on FB page (organizational chart, work detail)
- Discuss with OM about the work procedure
- Prepare manilla card

Key Issues, Risks & Concerns

D-block dust buster_S5_D-block signage painting

Item	Action/Resolution	Responsible	Completion Date
How to paint on brick wall	Directly paint	Group	17/4/23
What should we prepare	Manilla card	Sponsorship	-
What should we post on Instagram page	Organizational chart, proposal detail with design like poster on the page	Publicity	-

Weekly Project Status Report (Week 5)

D-block signage painting

Week Ending: 30/ 04/ 23

Prepared By: Chia Meng Yong

Date Prepared: 28/4/2023

Accomplishments this Week

- Post proposal on Instagram page
- Post proposal on Facebook page
- Plan standard work procedure on the work

Plans for Next Week

- Ensure the equipment needed for the activity (paint, brush, manila card....)
- Decide on the new measurement of the new signage
- Complete and post our group logo and poster on FB and Instagram page

Key Issues, Risks & Concerns

Item	Action/Resolution	Responsible	Completion Date
About our group logo	Design and complete it by 1 May	Design team	5/5/23
About the measurement of signage	Ask opinion from OM	Leader	27/4/23

Weekly Project Status Report (Week 6)

D-block signage painting

Week Ending: 07/ 05/ 23

Prepared By: Chung Mansuen

Date Prepared: 4/5/2023

Accomplishments this Week

- On the spot investigation done
- Proposal submitted to O.M.
- Request information of equipment but still waiting for confirmation
- Design a group logo
- Design a posting template
- Design a template of member introduction
- Take photo of old signage
- Take photo of planned painting position

Plans for Next Week

- Confirm numbers of equipment provided
- Done project execution group division
- Brief group members about the signage painting location and work procedure
- Publicity collects information from each department for member introduction
- Photographer take photo of each department and member
- Design team design a template for member introduction and put in photo into template
- Logistic create Google Form to collect feedbacks regarding our task (how they think about the old signage and what they hope we can do)
- Sponsorship buy manilla card and cut the template for painting (each building one template)

D-block dust buster_S5_D-block signage painting

- Videography complete planning for final video

Key Issues, Risks & Concerns

Item	Action/Resolution	Responsible	Completion Date
What kind of question should ask in google form	Discuss and complete before 13 May	Logistic	12/5/23
About the member introduction	Shoot new photo for each member	Publicity & photographer	8/5/23

Weekly Project Status Report (Week 7)

D-block signage painting

Week Ending: 14/05/23

Prepared By: Chia Meng Yong

Date Prepared: 12/5/2023

Accomplishments this Week

- Videography team:
 - taken individual introduction video for each of the group member
 - Discussion about the video performing method
 - taken some video when discussion or meeting
- Sponsorship team:
 - Complete the cutting of the font on the manila card for use in the signage painting
- Design team:
 - Finished putting group members' photo in the template
- Ensure the equipment needed with OM
 - Paint
 - 4 - blue
 - 2 - white
 - Masking Tape
 - 10 pcs

D-block dust buster_S5_D-block signage painting

- Paint container
 - 5 pcs
- Double-sided tape
 - 6 pcs
- Awas tape
 - 40 pcs
- Knitted Cotton Gloves 12 pairs per pack
 - 5 pack
- Big Painting Roller
 - 5 pcs
- Small Painting Roller
 - 5 pcs
- Long painting roller stick
 - 5 set
- Short painting roller stick
 - 5 set
- Small brush
 - 5 set
- Briefing of the painting location and work procedure

Plans for Next Week

- Announce the project execution date
- Reminder to the group members regarding project execution absent
- Collect more videos to fulfil the final video
- Start to plan the full video story and try to cut some of the videos in advance
- Logistics create Google Form to collect feedback regarding our task (how they think about the old signage and what they hope we can do)
- Publicity, Sponsorship and Logistic shoot some videos aiming to raise awareness about school-loving spirit
- Photographer edits the photo to show where the signage will be painted

D-block dust buster_S5_D-block signage painting

Key Issues, Risks & Concerns

Item	Action/Resolution	Responsible	Completion Date
Expectation from public	Create Google Form to collect feedback	Logistics team	13/5/23
Fees of buying materials	Collect money from everyone ASAP	Treasurer	15/5/23
Members attribution	The leader will announce the group division next week	Leader	15/5/23

Weekly Project Status Report (Week 8)

D-block signage painting

Week Ending: 21/ 05/ 23

Prepared By: Chung Mansuen

Date Prepared: 20/5/2023

Accomplishments this Week

- Photographer did edit a photo to show where the signage will be painted
- Design team completes the design signage location template
- Detailed group division done
- Done having a short meeting with Mr Nagen
- Sharing Google Forms with others in the class
- Videography done taken some videos to make our video more interesting.
- Videography found some of the fair shots and songs for the video.

Plans for Next Week

- Project execution briefing
- Supervising project execution
- Ensure all equipment is collected and returned
- Work with the photography and videography team to take photos and video of project execution
- Treasures need to calculate the equipment and distribute it among six groups.
- After the painting session, reusable equipment will be calculated again with the correct and kept nicely for following usage by Treasures

D-block dust buster_S5_D-block signage painting

- Videography collects more videos when we doing our project to fulfil the final video.
- Videography starts to plan the full video story and tries to cut some of the videos in advance.
- Videography discusses the shot of the video to make the video more suitable and exciting.

Key Issues, Risks & Concerns

Item	Action/Resolution	Responsible	Completion Date
The person who participated in answering the Google form didn't reach the target.	Sharing Google Forms with others in the class	Logistics	16/5/23
About the final video	Discuss and choose the song for the video	Videography	20/5/23

Weekly Project Status Report (Week 9)

D-block signage painting

Week Ending: 28/05/23

Prepared By: Chia Meng Yong

Date Prepared: 26/5/2023

Accomplishments this Week

All group members:

- Complete painting the background color of the signage

Photography and Videography team:

- Photo and video taken for the project execution

Leader:

- Supervising project execution, make sure everything goes smoothly
- Done second week painting trial

Treasurer:

- Ensure all the equipment distributed is enough and returned back in good condition

Plans for Next Week

- Completed the painting of the font of the signage
- Ensure all the equipment distributed is enough and returned back in good condition for the second painting.
- Keep on promoting our activity and attract more people to fill up the feedback forms
- Collect more video to fulfill the final video

D-block dust buster_S5_D-block signage painting

Key Issues, Risks & Concerns

Item	Action/Resolution	Responsible	Completion Date
Raining during scheduled time	Arrange another time within the week	All members	-
Hot weather & ants biting	Wear long-sleeve shirt, long pants and apply sunscreen	All members	-
Return of equipment	Each group take care of their own equipment given and prevent loss	All members	22/5/23

Weekly Project Status Report (Week 10)

D-block signage painting

Week Ending: 04/06/23

Prepared By: Chia Meng Yong

Date Prepared: 2/6/2023

Accomplishments this Week

All group members:

- Complete painting the font of the signage

Photography and Videography team:

- Photo and video taken for the final video report
- Shoot photo and videos of the complete signage

Leader:

- Instructed all the group to accomplish their duties well
- Form a touch up work and completed the touch up work before 2 June
- Informed all members regarding the preparation of final report and final video

Treasurer:

- Ensure all the equipment distributed is enough and returned back in good condition

Publicity

- Post short video of the second week work on the social media
- Post picture and video of the touch up work

Logistic

- Creating work rating form for further understanding about everyone's satisfaction with the new signage

Plans for Next Week

- Group leaders started to prepare comments on main committee and sub team leader
- Sub team leaders started to prepare comments on the team members
- All members help to share the work rating form to the public
- Group leader track the final report and final video progress

Key Issues, Risks & Concerns

Item	Action/Resolution	Responsible	Completion Date
The satisfaction of the public	Create work rating form and distribute	Publicity & All members	-
Final video working progress	Videography team should report their progress and problems encountered to the group, and other group members can help to provide advice and solution	Videography team & All members	-
Final report working progress	Each sub group leader provide comment on their members ASAP to the secretary	Each sub-group leader	-

Weekly Project Status Report (Week 11)

D-block signage painting

Week Ending: 11/ 06/ 23

Prepared By: Chung Mansuen

Date Prepared: 10/6/2023

Accomplishments this Week

- Done the meeting schedule for the post-mortem meeting
- Project leader remind videographers to start doing final report and final video and presented the finalize video by 12 June
- Project leader remind each group leader complete their final report and submit to secretary before 11 June
- Complete leader team's final report comment part
- Design team designed QR rating form posting template
- Design team designed finished signage posting template
- Publicity post both the QR rating form and finished signage on Facebook and Instagram

Plans for Next Week

- Group leader track the final report and final video progress
- All members help to share the work rating form on their social media
- Take a group photo with advisor at our project execution spot
- Team leaders and sub-team leaders conduct an interview
- Logistic team share the QR code with friends in the same lecture class
- All member finds a target person to interview with some specific questions.

Key Issues, Risks & Concerns

Item	Action/Resolution	Responsible	Completion Date
About the person answer on work rating form didn't reach target	Sharing the Form to others in class	Logistics	12/6/23
About the final video	Presented the finalize video by 12 June	Videography	12/6/23

b. Minute Meetings Week 4-Week 11



Meeting Minutes for

Community Service G1-S5 (Week 4)

Call to order

A meeting of XMU Dust Buster was held at A2-G01 on 17 April 2023.

Attendees

1. ISSANEKOVA AKERKE
2. SIM MAO SIN
3. CHAI YEW XIAN
4. CHEE YEE CHING
5. CHIA MENG YONG
6. CHIA YAN YOU
7. CHUNG HAN ROU
8. CHUNG MANSUEN
9. EIK CHYI FANG
10. HENDRICK LIEW ZHI REN
11. KHOO HUAN TENG
12. LEONG MEI JING
13. LIM ZI YUE
14. PHOON WEN LE
15. SAW CHIEN RU
16. THYE WOON WOON
17. WA YEE SIONG
18. TAN YI SIANG
19. ABDULAZIZ HASAN ALJABERI
20. LUQMAN DANENDRA

D-block dust buster_S5_D-block signage painting

21. RASYAD ZUHAIR HIDAYATULLAH
22. ANGEL LOH CHING YING
23. LIM JIA WEN

Members not in attendance

1. LOW CHIN LEI
2. JUSTIN MBITA SILUMBWE
3. AKRAM SHEBAM

Discussion

- Discuss how to promote our ongoing events on Facebook and social media, discuss event titles and copywriting for posts.
- Discuss and clarify the work that everyone needs to be responsible for on the day of the community service activity, prepare materials, communicate with the team members and convey details such as the event location.
- Discuss about our new team's name and team slogan to demonstrate the characteristics of our team

Finished task for this week

- Completed the creation of Instagram page and let all team members follow that account
- Completed the drafting of the content of the proposal
- Completed the presentation on the upcoming activity of our team

Task for next week

- Posting our final proposal on FB page
- Share some group detail on FB page such as organizational chart of our group members and work details

D-block dust buster_S5_D-block signage painting

- Discuss with OM about the working procedure in order to understand the final activity process and ensure maximum efficiency
- Prepare the materials needed for the activity such as manila card and painting materials

CHIA MENG YONG

18 April 2023

Secretary

Date of approval



Meeting Minutes for

Community Service G1-S5 (Week 5)

Call to order

A meeting of D-block Dust Buster was held online on 28 April 2023.

Attendees

1. ISSANEKOVA AKERKE
2. SIM MAO SIN
3. CHAI YEW XIAN
4. CHEE YEE CHING
5. CHIA MENG YONG
6. CHIA YAN YOU
7. CHUNG HAN ROU
8. CHUNG MANSUEN
9. EIK CHYI FANG
10. HENDRICK LIEW ZHI REN
11. KHOO HUAN TENG
12. LEONG MEI JING
13. LIM ZI YUE
14. PHOON WEN LE
15. SAW CHIEN RU
16. THYE WOON WOON
17. WA YEE SIONG
18. TAN YI SIANG
19. ABDULAZIZ HASAN ALJABERI
20. LUQMAN DANENDRA
21. RASYAD ZUHAIR HIDAYATULLAH
22. ANGEL LOH CHING YING
23. LIM JIA WEN
24. LOW CHIN LEI

25. JUSTIN MBITA SILUMBWE

26. AKRAM SHEBAM

Members not in attendance

All group members attended the meeting

Discussion

- To ensure the equipment needed for the activity, taking necessary measures to make certain that all the tools, materials, and resources required for the task or event are present and in good working condition, in order to facilitate the smooth and safe execution of the activity.
- Discuss the new specification of the new signage to make sure it is more visible and aesthetically pleasing than the previous signage
- Discuss and create content that are able to effectively communicates the message of the group and fosters engagement and connection with followers on FB page and Instagram.

Finished task for this week

- Post proposal on Instagram page
- Complete the proposal and submit it to the teacher for review
- Plan standard work procedure on the work, identifying the specific steps that need to be taken to complete the work

Task for next week

- Ensure the equipment needed for the activity, ensuring that it is properly maintained and ready to use when needed.
- Decide on the new measurement of the new signage, ensure that the new signage is effective, visible, and meets the needs of its intended audience.
- Complete and post our group logo and poster on FB and Instagram page to promote our group and reaching a wider audience.
- Developing a strategy for sharing and promoting our activity content.

D-block dust buster_S5_D-block signage painting

Chia Meng Yong

29 April 2023

Secretary

Date of approval



Meeting Minutes for

Community Service G1-S5 (Week 6)

Call to order

A meeting of XMU Dust Buster was held at online on 4 May 2023.

Attendees

27. ISSANEKOVA AKERKE
28. SIM MAO SIN
29. CHAI YEW XIAN
30. CHEE YEE CHING
31. CHIA MENG YONG
32. CHIA YAN YOU
33. CHUNG HAN ROU
34. CHUNG MANSUEN
35. EIK CHYI FANG
36. HENDRICK LIEW ZHI REN
37. KHOO HUAN TENG
38. LEONG MEI JING
39. LIM ZI YUE
40. PHOON WEN LE
41. SAW CHIEN RU
42. THYE WOON WOON
43. WA YEE SIONG
44. TAN YI SIANG
45. ABDULAZIZ HASAN ALJABERI
46. LUQMAN DANENDRA
47. RASYAD ZUHAIR HIDAYATULLAH
48. ANGEL LOH CHING YING
49. LIM JIA WEN

D-block dust buster_S5_D-block signage painting

50. LOW CHIN LEI

51. JUSTIN MBITA SILUMBWE

52. AKRAM SHEBAM

Members not in attendance

none


Discussion

- Discuss about the question on google form, fix the problems on creating the forms and discuss about how to promote our google forms to let more people participants on answer the google form in order to collect more feedback and improve the problem.
- Discuss and clarify the task for each department needs to be responsible, list the uncompleted things and communicate with others members whether there is something need to add.
- Discuss about the signage painting location and work procedure such as numbers of each group, the work for each group and explain the detail steps for making the signage
- Confirm numbers of equipment provided, ensure that there is no equipment that needs to be added, so that there will not be shortage of equipment when doing the signage.


Finished task for this week

- On the spot investigation done
 1. D6 (Dining Hall)

D-block dust buster_S5_D-block signage painting




2. D1



3. D2

D-block dust buster_S5_D-block signage painting



4. D3




5. D4

D-block dust buster_S5_D-block signage painting



6. D5



- Proposal submitted to O.M.
- Request information of equipment but still waiting for confirmation
- Design team done the posting template for member introduction

Task for next week

- Confirm numbers of equipment provided

D-block dust buster_S5_D-block signage painting

- Done project execution group division
- Brief group members about the signage painting location and work procedure
- Briefing of the painting location and work procedure
- Publicity collects information from each department for member introduction
- Photographer take photo of each department and member
- Design team design a template for member introduction
- Logistic create Google Form to collect feedbacks regarding our task (how they think about the old signage and what they hope we can do)
- Sponsorship buy manilla card and cut the template for painting (each building one template)
- Videography complete planning for final video

CHUNG MANSUEN

7/5/23

Assistant Secretary

Date of approval



Meeting Minutes for

Community Service G1-S5 (Week 7)

Call to order

A meeting of D-block Dust Buster was held 8 May 2023.

Attendees

1. ISSANEKOVA AKERKE
2. SIM MAO SIN
3. CHAI YEW XIAN
4. CHEE YEE CHING
5. CHIA MENG YONG
6. CHIA YAN YOU
7. CHUNG HAN ROU
8. CHUNG MANSUEN
9. EIK CHYI FANG
10. HENDRICK LIEW ZHI REN
11. KHOO HUAN TENG
12. LEONG MEI JING
13. LIM ZI YUE
14. PHOON WEN LE
15. SAW CHIEN RU
16. THYE WOON WOON
17. WA YEE SIONG
18. TAN YI SIANG
19. ABDULAZIZ HASAN ALJABERI
20. LUQMAN DANENDRA
21. RASYAD ZUHAIR HIDAYATULLAH
22. ANGEL LOH CHING YING
23. LIM JIA WEN

D-block dust buster_S5_D-block signage painting

- 24. LOW CHIN LEI
- 25. JUSTIN MBITA SILUMBWE
- 26. AKRAM SHEBAM

Members not in attendance

All group members attended the meeting

Discussion

- Discuss the group division and decide on the members appointed to each group and to communicate the group assignments clearly to each of the group involved.
- Discussion regarding the most ideal time to bring everyone to the painting spot next week.
- Discuss the presentation style of our final video report with the videography team members

Finished task for this week

- taken individual introduction video for each of the group member for final video
- taken some video when discussion or meeting to insert in the final video report
- Complete the preparation of the manilla card for use in the signage painting
- Ensured the equipment needed with OM and will be handle by treasurer
- Briefing of the painting location and work procedure

Task for next week

- Publicity post painting location of each building
- Logistic create Google Form to collect feedbacks regarding our task (how they think about the old signage and what they hope we can do)
- Treasurer collect money from each member for the manilla card fee
- Publicity, Sponsorship and Logistic shoot some video aiming to raise awareness about school loving spirit
 - Publicity shoot story about what is school loving spirit and how we cultivate school loving spirit among students by our project
 - Logistic post the form on FB and Insta, also share the form to as many students as possible (at least 50 feedbacks in this week)

D-block dust buster_S5_D-block signage painting

- Sponsorship prepares 1 cardboard and sticky notes and beautify it as a feedback board
- Design team design 2 school loving spirit poster (will be promote during project execution using Tabs or iPad)

Chia Meng Yong

14/5/2023

Secretary

Date of approval



Meeting Minutes for

Community Service G1-S5 (Week 8)

Call to order

A meeting of XMU Dust Buster was held on 16 May 2023.

Attendees

1. ISSANEKOVA AKERKE
2. SIM MAO SIN
3. CHAI YEW XIAN
4. CHEE YEE CHING
5. CHIA MENG YONG
6. CHIA YAN YOU
7. CHUNG HAN ROU
8. CHUNG MANSUEN
9. EIK CHYI FANG
10. HENDRICK LIEW ZHI REN
11. KHOO HUAN TENG
12. LEONG MEI JING
13. LIM ZI YUE
14. PHOON WEN LE
15. SAW CHIEN RU
16. THYE WOON WOON
17. WA YEE SIONG
18. TAN YI SIANG
19. ABDULAZIZ HASAN ALJABERI
20. LUQMAN DANENDRA
21. RASYAD ZUHAIR HIDAYATULLAH
22. ANGEL LOH CHING YING
23. LIM JIA WEN

D-block dust buster_S5_D-block signage painting

24. LOW CHIN LEI

25. JUSTIN MBITA SILUMBWE

26. AKRAM SHEBAM

Members not in attendance

All group members attended the meeting.

Discussion

- Discuss the planning and details for the final video to make the video more exciting and attractive
- Discuss the group division, and make sure all members know about their group and understand the work they are responsible for.
- Discuss the time that is most suitable for everyone to do the project, inform the members about the assembly point and the target progress of the first week

The finished task for this week

- Photographer did edit the photo to show where the signage will be painted:

1. D1



D-block dust buster_S5_D-block signage painting

2. D2



3. D3



D-block dust buster_S5_D-block signage painting

4. D4



5. D5



- Design team complete design signage location template
- Detailed group division done
- Done having a short meeting with Mr Nagen
- Sharing Google Forms with others in the class
- Videography done taken some videos to make our video more interesting.
- Videography found some suitable shots and songs for the video.

The task for next week

- Project execution briefing
- Supervising project execution
- Ensure all equipment is collected and returned
- Work with the photography and videography team to take photos and videos of project execution
- Treasures need to calculate the equipment and distribute it among six groups.
- After the painting session, reusable equipment will be calculated again with the correct and kept nicely for following usage by Treasures
- Videography collects more videos when we doing our project to fulfil the final video.
- Videography starts to plan the full video story and tries to cut some of the videos in advance.
- Videography discusses the shot of the video to make the video more suitable and exciting.

CHUNG MANSUEN

20/5/2023

Assistant Secretary

Date of approval



Meeting Minutes for

Community Service G1-S5 (Week 9)

Call to order

A meeting of D-block Dust Buster was held 23 May 2023.

Attendees

27. ISSANEKOVA AKERKE
28. SIM MAO SIN
29. CHAI YEW XIAN
30. CHEE YEE CHING
31. CHIA MENG YONG
32. CHIA YAN YOU
33. CHUNG HAN ROU
34. CHUNG MANSUEN
35. EIK CHYI FANG
36. HENDRICK LIEW ZHI REN
37. KHOO HUAN TENG
38. LEONG MEI JING
39. LIM ZI YUE
40. PHOON WEN LE
41. SAW CHIEN RU
42. THYE WOON WOON
43. WA YEE SIONG
44. TAN YI SIANG
45. ABDULAZIZ HASAN ALJABERI
46. LUQMAN DANENDRA
47. RASYAD ZUHAIR HIDAYATULLAH
48. ANGEL LOH CHING YING
49. LIM JIA WEN

50. LOW CHIN LEI

51. JUSTIN MBITA SILUMBWE

52. AKRAM SHEBAM

Members not in attendance

All group members attended the meeting

Discussion

- How to improve efficiency of the activity completion based on the first experience
- Discussion on how to promote our activity and gain more attention from public regarding our project and fill up the feedbacks form

Finished task for this week

- Complete painting the background color of the signage
- Photo and video taken of the project execution to insert in the final video report
- Project leader and each group sub-leader supervise project execution, make sure everything goes smoothly
- Done second week painting trial
- Ensure all the equipment distributed is enough and returned back in good condition for next use

Task for next week

- Completed the painting of the font of the signage and ensure the accuracy of the signage (size, paint covered evenly.....)
- Logistic keep on distributing Google Form to collect feedbacks regarding our activity
- Publicity keeps on promoting and update the progress of the activity on social media
- Collect more video to fulfill the final video
- Ensure all the equipment distributed is enough and returned back in good condition for the second painting.

D-block dust buster_S5_D-block signage painting

Chia Meng Yong

28/5/23

Secretary

Date of approval



Meeting Minutes for

Community Service G1-S5 (Week 10)

Call to order

A meeting of D-block Dust Buster was held 05 June 2023.

Attendees

1. ISSANEKOVA AKERKE
2. SIM MAO SIN
3. CHAI YEW XIAN
4. CHEE YEE CHING
5. CHIA MENG YONG
6. CHIA YAN YOU
7. CHUNG HAN ROU
8. CHUNG MANSUEN
9. EIK CHYI FANG
10. HENDRICK LIEW ZHI REN
11. KHOO HUAN TENG
12. LEONG MEI JING
13. LIM ZI YUE
14. PHOON WEN LE
15. SAW CHIEN RU
16. THYE WOON WOON
17. WA YEE SIONG
18. TAN YI SIANG
19. ABDULAZIZ HASAN ALJABERI
20. LUQMAN DANENDRA
21. RASYAD ZUHAIR HIDAYATULLAH
22. ANGEL LOH CHING YING
23. LIM JIA WEN

- 24. LOW CHIN LEI
- 25. JUSTIN MBITA SILUMBWE
- 26. AKRAM SHEBAM

Members not in attendance

All group members attended the meeting

Discussion

- Discuss the process of our post mortem meeting, including
 - The comment on overall performance of this project by Leader
 - Each member's impressions of this project, provide suggestions on how to improve our work.
 - Each member is required to interview a student that not in the same team about his impressions of our project outcome.

Finished task for this week

- Design team done the completed signage template and rating form template and upload it to google drive.
- Publicity post the completed signage photo and rating QR code on FB and Instagram page
- Videography team have already taken all the video needed and chosen the background music, and started to work on the final video report.
- Every department leader provided comments on their group members and others relevant documents to the secretary.
- Secretary collects all the documents needed from each department leader and compile them into the final report.

Task for next week

- Group leaders check on the progress of final report and final video
- Post-mortem meeting
- Publicity updates the final progress of the activity on social media
- All members help to share the work rating form to the public

D-block dust buster_S5_D-block signage painting

- Group leader track the final report and final video progress

Chia Meng Yong

6 June 2023

Secretary

Date of approval



Meeting Minutes for

Community Service G1-S5 (Week 11)

Call to order

A meeting of D-block Dust Buster was held 6 June 2023.

Attendees

1. ISSANEKOVA AKERKE
2. SIM MAO SIN
3. CHAI YEW XIAN
4. CHEE YEE CHING
5. CHIA MENG YONG
6. CHIA YAN YOU
7. CHUNG HAN ROU
8. CHUNG MANSUEN
9. EIK CHYI FANG
10. HENDRICK LIEW ZHI REN
11. KHOO HUAN TENG
12. LEONG MEI JING
13. LIM ZI YUE
14. PHOON WEN LE
15. SAW CHIEN RU
16. THYE WOON WOON
17. WA YEE SIONG
18. TAN YI SIANG
19. ABDULAZIZ HASAN ALJABERI
20. LUQMAN DANENDRA
21. RASYAD ZUHAIR HIDAYATULLAH
22. ANGEL LOH CHING YING
23. LIM JIA WEN

- 24. LOW CHIN LEI
- 25. JUSTIN MBITA SILUMBWE
- 26. AKRAM SHEBAM

Members not in attendance

All group members attended the meeting

Discussion

- Discussion on the question that need to be included in the interview session and the problem need to be aware.
- Discussion on the details of post mortem meeting and remind all members what to share at that moment

Finished task for this week

- Done the meeting schedule for the post-mortem meeting
- Project leader remind videographers to start doing final video and presented the finalize video by 12 June
- Project leader remind each group leader complete their final report and submit to secretary before 11 June
- Complete leader team's final report comment part
- Design team complete posting template for QR rating form and finished signage
- Publicity wrote description for the QR rating form and finished signage and posted it on Facebook and Instagram

Task for next week

- Post-mortem meeting
- Group leader track the final report and final video progress
- All members help to share the work rating form on their social media
- Take a group photo with advisor at our project execution spot
- Team leaders and sub-team leaders conduct an interview
- Logistic team share the QR code with friends in the same lecture class
- All member finds a target person to interview with some specific questions.

D-block dust buster_S5_D-block signage painting

Chung Mansuen

11/6/23

Secretary

Date of approval



Post-mortem meetings of

Community Service G1-S5 (Week 12)

Call to order

A post-mortem meeting of D-block Dust Buster was held **12 June 2023**.

Attendees

1. ISSANEKOVA AKERKE
2. SIM MAO SIN
3. CHAI YEW XIAN
4. CHEE YEE CHING
5. CHIA MENG YONG
6. CHIA YAN YOU
7. CHUNG HAN ROU
8. CHUNG MANSUEN
9. EIK CHYI FANG
10. HENDRICK LIEW ZHI REN
11. KHOO HUAN TENG
12. LEONG MEI JING
13. LIM ZI YUE
14. PHOON WEN LE
15. SAW CHIEN RU
16. THYE WOON WOON
17. WA YEE SIONG
18. TAN YI SIANG
19. ABDULAZIZ HASAN ALJABERI
20. LUQMAN DANENDRA
21. RASYAD ZUHAIR HIDAYATULLAH
22. ANGEL LOH CHING YING
23. LIM JIA WEN

- 24. LOW CHIN LEI
- 25. JUSTIN MBITA SILUMBWE
- 26. AKRAM SHEBAM

Members not in attendance

- 1. Akram Shebam

Discussion

- 1. Discuss about our accomplishment of this project
- 2. Each member shares their thoughts regarding our project (things that went well, things that did not go well, suggestions on how to improve our work and lesson learned from this project)

Did we achieve our objectives?

First and foremost, we have achieved the objective of beautifying the D-blocks by painting two beautiful signages in each of the blocks from block D1 to D6, which denotes the name of all the blocks respectively. According to the feedbacks regarding our project, students commented and said that the signages we painted were much more better looking than the previous ones, resulting in making a better living place for them. The following objective of our project is ensuring new students are provided with adequate guidance and support to navigate the campus and avoid getting lost. Most students, especially freshies who are new to our campus, will face the problem of getting lost easily with the directions of the buildings. Through this signage painting project, we have created informative signages to provide everyone adequate and clearer direction in our campus. Hence, we have also attained the aforementioned goal. We did meet the target of cultivating school loving spirit, exemplifying a sense of appreciation for the university by practical actions. However, we could have done better to share and promote more about the school loving spirit through the publicization to ensure more students are influence by our school-loving spirit. Last but not least, by collecting feedbacks and interviewing students in our campus, we have got the responses of they are inspired to contribute and make our campus a more comfortable and better environment. Consequently, we have also reached

the intention of raising awareness among students and motivating them to protect our school environment.

Comments of Each Group Member

Leader (Wa Yee Siong):

Things that went well:

- Every member actively participates
- Some members willing to help in preparation work (eg.spot investigation and touch up work)
- Photographer & Videography: Shoot a lot of videos and pictures that adequate for final video
- Sponsorship: Good preparation of materials and do manilla card cutting well
- Secretary: Great job without leader's concern, done weekly progress report and minute meetings with arranged contents
- Design team: Design everything posted on social media, design great template without perfunctory
- Logistic team: Done good feedback form, can improve by supervising the comment by public. Achieved the target to collect over 50 feedbacks
- Publicity: Great job in posting everything on FB and Instagram without needing leader to instruct them. Can improve their work by providing higher efficiency and stop procrastinating (did post everything but just before deadline)

Things that did not go well:

- Signage painted upside down: Both D3 signage is painted upside down, and the group that in-charge lack of communication and did not supervise and notice this problem. Suggestion to improve: Need better communication among each other, should have direct meeting such as WhatsApp call during the painting progress.
- Bad cleaning job: Received complain that the paint is all around the floor although before that already specified that shouldn't pollute and make the floor dirty. Causes: Not providing communication and instructions that is straight and strict enough.

D-block dust buster_S5_D-block signage painting

- Some departments have conflict in them, many members did not respond to the instruction or job given. Our team did not form a powerful bond & relationship between each other.

Overall comment:

- Our team members helping each other a lot, completing this meaningful project, a lot people satisfied with our outcomes.
- All departments leader gave full cooperation n finishing all the task assigned on time & asst-leader helped to release leader's burdens, secretary helped record meeting minutes & weekly progress report, treasurer maintaining & managing the equipment & make sure they are safe & clean.

Assistant Leader (Tan Yi Xiang):

Things that went well:

- Everyone showing teamworks while painting the signage, did a great job

Things that did not go well:

- Maybe the outcome at first has some difference with what we expected, but formed a touch up group to make it better

Suggestion:

- Sponsorship can get some sponsors to get more professional tools in order to make it easier when painting (e.g.manila card gets wet easily, painting tools can use spray)

Lesson learned

- How to help leader in planning & suggesting

Overall comment:

- Everyone did a great job

Assistant Leader (Chung Han Rou):

D-block dust buster_S5_D-block signage painting

- We did a great job when painting the signage
- Lack of communication
- We need to have more communication to improve our work
- We need to spend more time to work with each other to communicate online or offline

Secretary (Chia Meng Yong):

Things that went well:

- Each team member completes the work seriously, work completed within the specified time
- The leader walks around between the 6 buildings and check on the working progress & provide guidance, minimizes the probability of making mistakes.
- No team members who are not working to hide from the sun, finished work together as soon as possible and leave together

Things that did not go well:

- The sun is a bit hot, its friendly for the paint to dry. But it's not very friendly to those of us who are painting
- Attacked by big ants at D3, and the bite was quite painful
- Some department rarely participate in sending their weekly done task and affect the efficiency of secretary making weekly progress report.

Suggestion:

- Everyone needs to learn to be more proactive and have a clearer understanding of their role, rather than just waiting for someone to push them every time

Lesson learned

- Teamwork is important, effective teamwork can greatly speed up the efficiency of completing work

Overall comment:

- The signage is beautifully done
- Team members work efficiently in painting the signage

Assistant Secretary (Chung Mansuen):

- The group member demonstrated good collaboration skills, working together to solve problems and make decisions.
- The weather is very hot and the ants bites are painful
- Learned the importance of effective communication and collaboration within a team can make work more smoothly

Treasurer (Lim Jia Wen):

- Everything is well during the painting process
- When we are painting, some of the paint drop on the floor
- Maybe we can put some paper on the floor before painting
- I learn how the way to paint and the way working in a team

Assistant Treasurer (Saw Chein Ru):

- Everything is good during the process since our leader is good in leadership
- We have paint signage at the wrong place
- I learn that the importance of communication

Publicity Team:

Rasyad Zuhair Hidayatullah:

- Each member which improves because the work must be done together, not individually, and secondly, responsibility, everyone has their own responsibilities
- In my opinion, it is time management where some members are late and do not attend important activities such as photos and other activities
- Our advice is that we can be more intentional in carrying out activities so that we can increase activities
- Friendship is a useful and useful thing in this activity
- My team so far is good enough, but we need some improvement in this group like communication and teamwork

D-block dust buster_S5_D-block signage painting

Luqman Danendra:

Things that went well:

- Even though in the start it's a bit confusing because many people shy and doesn't know each other but we managed to do everything like the posting, social media and etc., we get a lot of positive feedback from the people in Xiamen University Malaysia

Things that did not go well during this project:

- I think because we are working in the group there will be people who doesn't like us or doesn't like our thoughts and opinion.

Suggestions:

- By building some chemistry through communication or make them work and work so they don't get bored

Lesson learned:

- Passion, communicating, working in a group, adapting skills in working with multiple countries.

Overall Comment:

- For the work we build a great work that's what I think but for the member Just miscom and lazy, but from that we build a strong outcome to make a better Publicity Team

Issabekova Akerke:

- Everyone cooperates very well in the project
- I very enjoy the time work with each other

Justin Mbita Silumbwe:

- I think the paint is beautiful and quite satisfied

D-block dust buster_S5_D-block signage painting

- I hope we can have the chance to work with each other again
- I feel like a lot of us don't know each other so if we get to know each other more then maybe we can make it better together

Sponsorship Team:

Hendrick Liew Zhi Ren:

- Everything went well during this project, everyone responsible for their job and they all done their task perfectly
- The leader guide us and lead us in a good way is very great in leadership
- I lost the receipt of the manila card so I can't claim the money
- From this project, what I've learned is how to be a good leader and how to be a responsible person

Khoo Huan Teng:

- Teamwork is good
- Did not do well because the D3 signage we have paint in opposite direction
- We can have a better place to wash the paint tray and paint brush since it was smelly
- Learned to paint in this project and the way working with each other together

Phoon Wen Le:

- We did everything well
- The thing that didn't do well is painting but the painting also look good after of the help of the beauty group
- Learned from this project is teamwork and painting

Logistic Team:

Chai Yew Xian:

- Everything is well in this project
- The things that didn't go well is the weather very hot
- we can paint more beautiful

D-block dust buster_S5_D-block signage painting

- Learned how to work in a group and the way to be a leader
- The team is very cooperation and do the paint is very fast

Chia Yan You:

- I think we achieve our objective because we draw a beautiful signage
- When painting the signage my group members give me a good respond
- I think when we do the clean work the rubbish very stinky
- I learned teamwork and I learned how to create the Google form

Design Team:

Leong Mei Jing:

- Our paint job is done well and only the downside has some problems with communication with our members
- We need to we need to have more communication when painting the wall
- Learned the teamwork and communication with our members
- All members of the design team have the same responsibility there is no unequal treatment and everyone works together to complete the design template work quietly and without slowing down the progress of the entire community service group

Eik Chyi Fang:

- Our team done well as cooperation without any complain during any session
- The painting is bad, maybe is the problem on communication
- More communication about painting to make sure is it correct or wrong

Sim Mao Sin:

- Paint job done well and in time
- Lack of communication
- Learn how to communicate with other and teamwork
- Great job and members working well

Angel Loh Ching Ying:

D-block dust buster_S5_D-block signage painting

- Everything is going well
- Lack of communication, can't find the block to paint
- Learn teamwork and how to communicate with others
- Feel happy and enjoy this project

Videography Team:

Low Chin Lei:

- Everyone done well in this event
- Nothing need to be improved
- Learn how to communicate with members
- Our leader is very good and friendly
- D1's signage is the greatest among all and D3's is not so satisfying
- While doing cleaning, the environment is smelly

Thye Woon Woon:

- The things that went well is the painting session, everyone done well
- Communication is not enough
- Our overall work is good

Photographer Team:

Chee Yee Ching:

Things that went well:

- Every member worked well together, supporting and helping each other throughout the entire project.
- This project is well-planned and organized, which enables us to complete it within the scheduled timeframe.

Things that did not go well:

- Initially was not assigned to be the sub-team leader, so did not send messages to distribute tasks in the group

D-block dust buster_S5_D-block signage painting

Suggestions on how we can improve our work?

- Can communicate much better next time if we have the chance

Lesson learned:

- Working as a team is very important, because it is impossible for us to complete the works alone.
- Painting the signage need us to be very patient in order to achieve an excellent work.

Overall Comment:

- Everyone did a great job

Lim Zi Yue:

- Our team member done their task on time
- Hot weather but also done the painting in time given
- Choose the day that is not so sunny
- Improved photography and communication skills
- We have done a great job and thanks to leader for guiding us

Abdulaziz Hasan Aljaberi:

- The plan and the idea are good
- Hot weather and lack of communication
- Learned how to work in a team

Chia Meng Yong

13 June 2023

Secretary

Date of approval

Meetings Attendance

	Full Name	Student ID	17-Apr	28-Apr	4-May	8-May	15-May	23-May	30-May	6-Jun
1	Low Chin Lei	ECM2302031	0	1	1	1	1	1	1	1
2	Issabekova Akerke	ECM2302197	1	1	1	1	1	1	1	1
3	Sim Mao Sin	FIN2302042	1	1	1	1	1	1	1	1
4	Chai Yew Xian	FIN2304150	1	1	1	1	1	1	1	1
5	Chee Yee Ching	FIN2304151	1	1	1	1	1	1	1	1
6	Chia Meng Yong	FIN2304152	1	1	1	1	1	1	1	1
7	Chia Yan You	FIN2304153	1	1	1	1	1	1	1	1
8	Chung Han Rou	FIN2304158	1	1	1	1	1	1	1	1
9	Chung Mansuen	FIN2304160	1	1	1	1	1	1	1	1
10	Eik Chyi Fang	FIN2304161	1	1	1	1	1	1	1	1
11	Hendrick Liew Zhi Ren	FIN2304162	1	1	1	1	1	1	1	1
12	Khoo Huan Teng	FIN2304164	1	1	1	1	1	1	1	1
13	Justin Mbita Silumbwe	FIN2302169	0	1	1	0	0	1	1	1
14	Leong Mei Jing	FIN2304170	1	1	1	1	1	1	1	1
15	Lim Zi Yue	FIN2304175	1	1	1	1	1	1	1	1
16	Phoon Wen Le	FIN2304179	1	1	1	1	1	1	1	1
17	Saw Chien Ru	FIN2304180	1	1	1	1	1	1	1	1
18	Thye Woon Woon	FIN2304187	1	1	1	1	1	1	1	1
19	Wa Yee Siong	FIN2304188	1	1	1	1	1	1	1	1
20	Tan Yi Siang	FIN2304281	1	1	1	1	1	1	1	1
21	Abdulaziz Hasan Aljaberi	IBU2302202	1	1	1	1	1	1	1	1
22	Luqman Danendra	IBU2302203	1	1	1	1	1	1	1	1
23	Rasyad Zuhair Hidayatullah	IBU2302204	1	1	1	1	1	1	1	1
24	Akram Shebam	IBU2302220	0	1	1	1	1	1	1	1
25	Angel Loh Ching Ying	TCM2304258	1	1	1	1	1	1	1	1
26	Lim Jia Wen	TCM2304260	1	1	1	1	1	1	1	1

5. Timeframe

The activity during our project and their time are listed in the grant chart below

D-block dust buster_S5_D-block signage painting

Task/Date	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12
Project Presentation									
Project Proposal									
Work Procedure Planning									
Meeting with Operation Management									
Measure New Signage & Decide Sizes									
Equipment Preparation									
Spot Investigation									
Decide Location/Ensure Equipment									
Promote our activity on social media									
Member' s introduction photo taking									
Google Form Feedback Collection									
First Week Project Execution									
Second Week Project Execution									
Signage Painting									
Touch-up Work									
Photo& Video Collection									
Google Form Rating Collection									
Post-Mortem Meeting									
Final Report Completion									
Final Video Completion									

6. Committee and Sub-Team Report


6.1 Performance Report from Leader

Prepared by Project Leader: Wa Yee Siong

6.1.1 The responsibilities of the leader team:

1. Leaders supervise the whole group to ensure great teamwork among members and other affairs.
2. Leaders are the duty assigners who distribute tasks and trace the work progress along the project period.
3. Leaders bridge communication among departments, creating effective communication and information sharing among members.
4. Leaders are the model of the team. Leaders must obey the rules, have self-discipline and be the most responsible for the whole team to motivate members to be efficient.
5. Leaders are responsible for delivering the project detail to advisors and the university's affairs to avoid miscommunication and misunderstanding.
6. Leaders are responsible for approving major decisions and planning proper strategies for project preparation and project execution.
7. Leaders host the meeting and ensure every member participates in the discussion, raises the issues they face and find a solution by discussing with every member.
8. Leaders take initial tests before the activity starts, such as testing the planned work procedure to see the results and unrealised concerns.
9. Leaders discover members' potential, magnify their advantages, and let members contribute to the group with strength.
10. Leaders must be aware of the team's internal problems and address them as soon as possible.

Our group consists of a group leader and two co-leaders, in which the leader is in charge of the whole group's system, whereas the co-leaders assist the leader by being in charge of three departments each.



6.1.2 The accomplishments of the leader team:

1. On 10 April 2023, Prepare and present the project detail in the week four presentation.
2. On 10 April 2023, we got approval from the advisor on the proposed project.
3. On 14 April 2023, we contacted the supervisor from the operation management – Mr Nagen, to get further approval on the work proposed.
4. On 27 April 2023, we visited the project execution target area (D Blocks) to measure the size of the old signage and, address the current issues, then suggest ideas for improvement.
5. On 27 April 2023, we plan a pragmatic work procedure for the signage painting and confirm it with our advisor.
6. On 3 May 2023, we propose the new size, design for the new signage, and submit the proposal to the operation management.
7. After getting approval from our advisor and supervisor, we create a list of all the equipment needed without the accurate number for each piece.
8. On 4 May 2023, we took the initiative to hold a spot investigation to find a suitable location for our signage painting.
9. On 8 May 2023, we instructed our team to finish the member introduction photo and video shooting session.

D-block dust buster_S5_D-block signage painting

10. On 9 May 2023, we decided the project execution date and time (22 and 29 May 2023 at, 11 am-1 pm) with the first phase group division plan announced to members.
11. On 9 May 2023, with the first phase group division plan, we confirm the sets of equipment needed and inform the operation management.
12. On 12 May 2023, leaders and the treasurer headed to Mr Nagen's office to check on the equipment we needed, which had arrived on 11 May 2023.
13. On 14 May 2023, the second phase of group division was done, and detail of the project execution timeline were arranged.
14. On 22 May 2023, we start our first-week project execution work at 11.30 am after the group leader's equipment distribution and work briefing. The leaders are in charge of supervising each team's work and advising them if any problem happens.
15. On 29 May 2023, we proceeded to our second-week project execution work at 11.30 am after work briefing and equipment distribution by the group leader. The leaders are in charge of supervising each team's work and advising them if any problem happens.
16. On 30 May 2023, we formed a touch-up group to beautify the signage further and decided to execute the touch-up work on 1 June 2023 at 11 am.
17. On 1 June 2023, we completed the touch-up work of D1, D2, D3, and D6 but did not finish D4 and D5 due to lack of time. Thus, we decided to continue the work on 2 June 2023 at 10 am.
18. On 2 June 2023, we did the touch-up work of D4 and D5. All the signage is completed, and our project execution is over.
19. On 3 June 2023, the leader announced the task of the final project and final video of the sub-group leaders and set a due date of 11 June 2023.

6.1.3 Performance report on Assistant Leader

Assistant Leader: Tan Yi Siang & Chung Han Rou

D-block dust buster_S5_D-block signage painting

1. On 3 April 2023, I led group members in brainstorming about our project content.
2. On 10 April 2023, we discussed our group name, and each of us gave at least one suggestion
3. On 10 April 2023, we got approval from the advisor on the proposed project.
4. On 14 April 2023, assist the group leader in getting further approval on the work proposed by the operation management – Mr Nagen.
5. On 27 April 2023, we visited the project execution target area (D Blocks) to measure the size of the old signage and, address the current issues, then suggest ideas for improvement.
6. On 27 April 2023, we plan a pragmatic work procedure for the signage painting and confirm it with our advisor.
7. On 4 May 2023, we took the initiative to hold a spot investigation to find a suitable location for our signage painting.
8. On 6 May 2023, we did our posting on Instagram.
9. On 8 May 2023, we instructed our team to finish the member introduction photo and video shooting session at block A3.
10. On 9 May 2023, we decided the project execution date and time (22 and 29 May 2023 at, 11 am-1 pm) with the first phase group division plan announced to members.
11. On 9 May 2023, with the first phase group division plan, we confirm the sets of equipment needed and inform the operation management.
12. On 22 May 2023, we started our first-week project execution work at 11.30 am after the group leader's equipment distribution and work briefing.
13. As a group leader, we need to make sure all of our group members have a chance to try to paint while ensuring the work gets done successfully. All of us did an excellent job on the first-week project.
14. On 24 May 2023, the leader, sponsorship leader and I made a demo and test at block D1, and our demo works were recognised by Mr Nagen.
15. On 29 May 2023, we proceeded to our second-week project execution work at 11.30 am after the work briefing. The results are done; however, there are some defects.
16. On 30 May 2023, we formed a touch-up group to beautify the signage further and decided to execute the touch-up work on 1 June 2023 at 11 am.

17. On 1 June 2023, we completed the touch-up work of D1, D2, D3, and D6 but still needed to finish D4 and D5 due to lack of time. Thus, we decided to continue the work on 2 June 2023 at 10 am.
18. On 2 June 2023, we did the touch-up work of D4 and D5. All the signage is completed, and our project execution is over.

6.1.4 Performance report on Secretary

Secretary: Chia Meng Yong

1. Secretary prepared a fantastic piece of the proposal in week four and responded well to the leader's request to modify the content.
2. Secretary takes attendance of group members in all meetings and prepares detailed meeting minutes every week.
3. Secretary reminds each department to submit their weekly progress report to him each week before Saturday and prepare a combined weekly project status report for our team without missing any week.
4. Secretary prepared the final report as the project execution ended and continuously updated their progress group leaders.

Secretary is doing an excellent job on the whole project's preparation and execution. He never let the team worry about the paperwork that needed to be submitted. He also takes the initiative in taking attendance for every group meeting and lecture class session to ensure no one is absent without a valid reason.

6.1.5 Performance report on Treasurer

Treasurer: Lim Jia Wen

1. Treasurer takes part in the listing and requesting of the equipment from the operation management office throughout the project period.

2. Treasurer commits to helping tasks of the group leaders such as spot investigation and deciding on signage location.
3. Treasurer helps ensure the equipment is safe and clean when returned after the project execution.
4. Treasurer prepared a checklist of the equipment provided by operation management to count the exact numbers of equipment before and after the work to ensure nothing was lost.

Treasurer actively participate in any beforehand work for our team such as spot investigation, equipment checking and painting trial. She fulfils her duty as the member of the main committee by contributing her energy and time in the project.

6.1.6 Performance report on Publicity Leader

Publicity Leader: Rasyad Zuhair Hidayatullah

1. The publicity group did an excellent job in planning the posting content and managing the team's Facebook page and Instagram page by the lead of the leader.
2. The leader can make sure his team completes their task proactively without being asked to do so and takes an instant reaction to all the tasks assigned.
3. The leader instructs his member to write an excellent caption for the post and an engaging short video and post it on Facebook and Instagram.
4. Their team contacts other groups to seek cooperation by promoting each other in the early stage.
5. Publicity leader announced everyone once they posted updated content and asked members to help share it with their social media accounts.
6. Posting Instagram stories when we are painting.
7. Post the QR code that creates by the logistic team to get feedback from XMUM (Xiamen University Malaysia) students.

Publicity leader was the first person to start planning for what to do in this project. The team proposed their posting schedule and content list during week four. Once there is an activity, he leads his member to shoot content for posting and does the posting as

soon as possible. The publicity leader leads his members to participate fully in the project.

6.1.7 Performance report on Logistic Leader

Logistic Leader: Chai Yew Xian

1. Create a link to collect perspectives and suggestions from the students who live in D-block.
2. Count the number of people who fill in the form, publicise and increase the number of people who fill in the form.
3. Create a QR code after our work and collect feedback and rating from XMUM students.

The logistic leader creates feedback forms under the advice of the group leader. After completing the form, they ask for the leader's permission before posting it. The logistic team share the forms with all the members and inform them to share it to their friends. The logistic team also directly publicise the form to all of our friends in the lecture session with courage.

6.1.8 Performance report on Sponsorship Leader

Sponsorship Leader: Hendrick Liew Zhi Ren

1. Measure and draw a template of the painting font on a manila card with accurate width and length.
2. Sponsorship team bought additional equipment such as manilla cards and a small painting brush.
3. Complete the cutting work on time and bring it to our meeting to brief the work procedure.
4. Response to the group's tool requirement quickly and solve the problem quickly.

The sponsorship leader is responsible for everything assigned to the team and is passionate about contributing to our project. He looks for the tools and equipment we need in different stores to purchase the most suitable one for our team. The sponsorship team done a well-cut painting template using manilla card under the instruction of the sponsorship leader.

6.1.9 Performance report on Design team leader

Design team leader: Leong Mei Jing

1. Require the design team to design our team logo and posting template and let our group member vote for publicity purposes.
2. Require the design team to design our member introduction and proposal posts for posting on Facebook and Instagram.
3. Our design team did a great job designing the QR code questionnaire and signage location post template.
4. Our design team did a great job designing the template when we were done painting our signage and our rating form for posting.

The design team leader had done an excellent job in guiding the members to fully contributed to our project. They are responsible for every task assigned and are willing to make any adjustments after being advised by the members. They also distribute their tasks equally and create harmonious teamwork among their group without needing the leader to be concerned about their conflicts. They also show their creativity in their work and deserve compliments from us all.

6.1.10 Performance report on Photography team leader

Photography Leader: Chee Yee Ching

1. Require the photography team to shoot photos for member introduction and decide where to shoot the photos to get a better result.

2. The Photography team did a great job in taking photos from the preparation, painting, and touch-up processes until the whole work was done.
3. Crop the picture of each member taken by the videography team.
4. Photographer edited the sample pictures of signage before we executed the work to let others understand what our work would result.

The photography leader makes sure her team to fully accomplish their work of taking photos and pictures from the preparation until the post-execution. They shot many nice pictures which can be used as ingredients for our final video. They also shot suitable pictures to be posted on social media to attract others. They also organize their work well without affecting the project's progress which deserves good feedback.

6.1.11 Performance report on Design team leader

Videographer Leader: Low Chin Lei

1. Videography team shot videos for member introduction for the design team to design the template and the publicity team to post it on Facebook and Instagram.
2. The Videography team did an excellent job shooting videos of members while D block signage painting was in progress.
3. Videography team did so well in selecting our interview and editing our group's final video

The videographer leader leads her team smartly and makes them fulfil their role as the editor of videos in our team. They take part in creating our final video immediately after the project execution. They choose footage and scene that are attractive to include in the video. Overall, they are doing a great job.

6.2 Performance Report from Secretary

Prepared by Secretary Leader: Chia Meng Yong

6.2.1 The responsibilities of Secretary

1. Secretary in-charge of recording the minute meetings including discussions, decision making, and issues raised.
2. The secretary is responsible for taking attendance at every meeting and making sure no group members are absent without a legitimate explanation/reason.
3. The secretary is obligated to complete all writing tasks, such as proposal and final report writing.
4. The secretary is required to summarize the tasks completed within the week and conclude them in the weekly progress report.
5. Secretaries need to remind and ensure that every department submits their progress report on time every week and compile them into weekly progress report.
6. Secretary is responsible for collecting all relevant documents from each department leaders, insert them into final report and completing all the essential element that need to be included in the final report.

6.2.2 The accomplishment of the Secretary team:

1. On 30 Apr 2023, we have recorded the minute meetings of the meetings held on 28 Apr 2023, arrange it and submit with weekly progress report of week 5 to the leader.
2. On 2 May 2023, we have completed the project proposal and submit it to advisor for the checking.
3. On 7 May 2023, we have recorded the minute meeting of the meetings held on 4 May 2023, arrange it and submit with weekly progress report of week 6 to the leader.
4. On 11 May 2023, our proposal gets approved and leader upload it in the Moodle.
5. On 14 May 2023, we have recorded the minute meeting of the meetings held on 8 May 2023 , arrange it and submit with weekly progress report of week 7 to the leader.
6. On 21 May 2023, we have recorded the minute meeting of the meetings held on 16 May 2023, arrange it and submit with weekly progress report of week 8 to the leader.

7. On 28 May 2023, we have recorded the minute meeting of the meetings held on 23 May 2023, arrange it and submit with weekly progress report of week 9 to the leader.
8. On 4 Jun 2023, we have recorded the minute meeting of the meetings held on 30 May 2023, arrange it and submit with weekly progress report of week 10 to the leader.
9. On 11 Jun 2023, we have recorded the minute meeting of the meetings held on 6 Jun 2023, arrange it and submit with weekly progress report of week 11 to the leader.

6.2.3 Performance Report of Assistant Secretary

Assistant Secretary: Chung Mansuen

1. She helps to take attendance every meeting and report the absentees to secretary leader and project leader.
2. Sometimes she will assist secretary to arrange the minute meetings recorded and complete the weekly progress report.
3. She will be willing to contribute herself whenever secretary leader assigned some tasks regarding proposal or final report to her.
4. She is willing to listen to others suggestion and making changes without complaining when there are problems with her submissions such as weekly progress report and minute meetings.
5. Although she is relatively weak in documents writing, she will ask secretary leader and project leader when encountering problems instead of making her own decisions.

The responsibility of the assistant secretary is to provide assistance when secretary leader need help (such as proposal and final report), and I think that assistant secretary fulfilled this requirement satisfactorily. Although she sometimes procrastinates and likes to start only before the deadline, and that's kind of in conflict with my philosophy but overall, our cooperation is smooth and satisfying. I still appreciate for her contribution because without her assistance, I would not have been able to complete all the work smoothly.

6.3 Performance Report from Treasurer

Prepared by Treasurer Leader: Lim Jia Wen

6.3.1 The responsibilities of the Treasures Team:

1. Treasures team requests the equipment needed from the OM

2. Treasures Team chooses to where to paint the signage during spot investigation.
3. Treasures Team calculates and lists down the equipment before and after the work.
4. Treasures Team makes sure the equipment is clean and in good condition before and after the work.

6.3.2 The accomplishment of the Treasures team:

1. On 4 May 2023, we decide where to paint our signage and jot it down.
2. On 5 May 2023, we request the equipment needed for our project from the OM and on the 11 May the equipment we order have arrived to OM office.
3. On 12 May 2023, we went to the OM office and calculate the equipment requested is in the correct amount and condition.
4. On 22 May 2023, we calculate the equipment before work and distribute our equipment to each group. After the work, we check whether there is no missing equipment and the condition of the equipment.
5. On 29 May 2023, we calculate the equipment before work and distribute our equipment to each group. After the work, we check whether there is no missing equipment and the condition of the equipment. Then we return our equipment back to the OM.

6.3.3 Performance Report of Assistant Treasurer

Assistant Treasures: Saw Chein Riu

1. She helped with the listing of the equipment from the operation management office throughout the whole project
2. She jotted down the location of signage that should be painted during the spot investigation.

3. She helped to make sure that the equipment is kept clean and safe after work.
4. She assisted to calculate the exact amount of equipment before and after the work to ensure the equipment is not lost or broken.

Assistant Leader is responsible for completing the work I have given to her such as double checking the amount of equipment after work and actively participating in our team's beforehand work such as spot investigation, equipment checking, and painting trial. I am able to complete my job given by my group leader because of the time and effort she supported me.

6.4 Performance Report from Publicity

Prepared by Publicity Team Leader: Rasyad Zuhair Hidayatullah

6.4.1 The responsibilities of the publicity team:

1. Upload all activities on Instagram and Facebook Community Page

2. Manage Instagram activities such as Stories, Reels, and Postings
3. Organize the upload system on the Facebook Community Page for Posting needs.

The Publicity Team provides information related to activities and activities carried out by XMUM Dust buster. Each member is given his or her duty and performs it. Each member has their own ideas and abilities.

6.4.2 The accomplishments of the publicity team:

1. On Week 1, we create a group and follow the class lecturer.
2. On Week 2, we following class with the lecturer briefing and inviting other members to join the group. Determine the job description for each division. Appointed Rasyad Zuhair H as Head of Publicity Division. Taked photo with all members of the Lecturer Theatre for Publicity. Invite publicity members to join a WhatsApp group. Advertising and sharing social media accounts.
3. On Week 3, we took a group photo by photographer with publicity. Have a discussion about solution for members of publicity.
4. On Week 4, publicity create an Instagram account @xmum_dustbuster then share and use for publicity interests. Creation of content plans for publicity by Akerke. Creating a Bio for Instagram.
5. On Week 5, the distribution of Publicity tasks to members later confirmed by XMUM Dustbuster Chairman. We have a discussion of assignments and job desk in detail with members.
6. On Week 6, the design results by the Design team to Instagram and FB Community Pages uploaded by the Publicity Team. Creating Captions for Instagram and Facebook Community Page. Discuss the design model that fits the XMUM Dustbuster Head for the needs of story IG, Reels IG, Post/Feed IG, and FB Community Page Posting.
7. On Week 7, photographer and videographer team sharing photos and members in A3 for publicity purposes. Take a short video about daily activity and upload it to IG story.

8. On Week 8, uploaded photos and designs of membership structures to Instagram and Facebook Community Services. Created caption in accordance with photos and statements also social media account data of XMUM Dustbuster. Project leader make a recommendation to members to follow Instagram and FB accounts and give like and share.
9. On Week 9, uploaded photo signage that has been in design to Instagram and FB. Create a signage for the need of a caption. Performed a video recording on each section for publication purposes. Photographers take pictures for publication needs. Videographers make a short video about the activities of the day. Publicity team posting activities and QR code for feedback on Instagram and Facebook.
10. On Week 10, we taking pictures and videos for publication purposes. Videographers created video reels within edit to provide information on day H activities. Decided for uploads and video recordings to each member. Performed additional recordings related to changes in design and coloring.
11. On Week 11, created a full report on the activities carried out by the publishing team. Project leader re-check all activities that have been done by the publishing team. Uploaded Feedback Form and finalized photo about Community Services already done on Instagram and Facebook.
12. On Week 12, each group leader report to the leader and make a final report to the secretary. Make a final briefing with a publicity member. Taked the last photo and upload to the sosial media. Created assessment of publicity performance by the Head of the Publicity Subdivision.

6.4.3 Performance report on Publicity team members

Publicity Member: Luqman Danendra

1. He always helped me when it was difficult to get an idea in the creation of publicity concepts.

D-block dust buster_S5_D-block signage painting

2. He has a lot of ideas in creating reels and story concepts on video
3. He was my reliable assistant because when I was absent, he was the one who helped briefing a friend's friend.
4. He can complete the task on time.
5. He lacks not much like with unreliable teammates

All members of the publicity team have the same responsibilities, there is no unequal treatment, and everyone works together to complete the publicity work quickly and without slowing down the progress of the entire community service group.

Publicity Member: Akerke Issabekova

1. She gave us early ideas and ideas for content on social media.
2. She also created an Instagram account and a post on Instagram bio.
3. She also gave a lot of ideas at the beginning of the organization

Members who have a strong idea in the beginning and have a plan to create.

Publicity Member: Justin Mbita Silumbwe

1. He helped in creating caption on Facebook and Instagram
2. Frequently absent during discussion session

Members who have a skill in Media Communications.

6.5 Performance Report from Sponsorship

Prepared by Sponsorship team leader:

6.5.1 The responsibilities of the logistic team

1. The task of sponsorship is to find a sponsor for the team. However, our task will not use any funds, so our main task is to help other members facing difficulties in their job.
2. Buy some equipment that was needed for our tasks.

6.5.2 The accomplishments of the logistic team:

1. On 8th May, our department leader went to the B1 supermarket to buy the Manila cards. After that, each person in charge of 2 fonts between D1 – D6 measured and draw a template of the painting font on the Manila cards.
2. On 14th May, the whole sponsorship team was able to finish the cutting with accurate length and width so that we can bring the template on the 15th of May to the Community Service Class.
3. On 15th May, we show our template to the team, we were able to finish the cutting on time to make sure that we won't hold back and implicate the whole team.
4. On 24th May, team leaders and our sponsorship leader made a demo and test at D1 block and our demo works were praised by Mr.Nagen.
5. On 1st June, our sponsorship team went to the B1 supermarket to buy some small painting brushes because our team leader and some members needed to touch up our painting to optimize the details.

6.6.3 Performance report of Sponsorship team members

Sponsorship member: Khoo Huan Teng

1. Khoo Huan Teng is in charge of cutting the font template of D5 and D4 on the Manila cards

Sponsorship member: Phoon Wen Le

D-block dust buster_S5_D-block signage painting

1. Phoon Wen Le is in charge of cutting the font template D3 and D6 on the Manila cards.

Our sponsorship team members are responsible for their job. They can finish their job on time and they don't complain about the difficulty of the tasks. Besides that, they also actively ask questions when they encounter difficulties. For example, during cutting the font templates on the Manila cards, they will ask questions because they want to make the task perfect. Our sponsorship team is very united because we have such members.

6.6 Performance Report from Logistic Team

Prepared by Logistic team leader: Chai Yew Xian

6.6.1 The responsibilities of the logistic team

1. Logistic team has created a link to collect perspectives and suggestions from the students who live in D-block.
2. Logistic team has to count the number of people who fill in the form.
3. Logistic team has publicized and increased the number of people who fill in the form.
4. In addition, logistic team has to create a QR code after our work and collect feedback and rating from XMUM students.

The logistic leader creates feedback forms under the advice of the group leader. After completing the form, the logistic team asks for the leader's permission before posting it. The logistic team shares the forms with all the members and informs them to share it with their friends. The logistic team also directly publicize the form to all of our friends in the lecture session with courage.

6.6.2 The accomplishments of the logistic team:

1. On 30 April 2023, we start discussing online for an outline of our first google form.
2. On 13 May 2023, we create a link to collect suggestions and expectations from the student who live in D-Block.
3. On 15 May 2023, we also do some changes on the google form after the review of our Community Service Leader, Max. Then, we hand in the work for the publicity group so that we can publicize the form we have just made.
4. On 16 May 2023, we receive expectations from the public that it is a need to paint on the obvious places that can be seen easily. Then, we do a discussion with the Community Service leader, Max, about the place to do the painting.
5. On 2 June 2023, we create a QR code for our second google form after our work. So, we can collect the feedback and rating from XMUM Student.

6. On 5 June 2023, we have another discussion with our Community Service leader, Max. It is because we face a problem of lacking people on filling the feedback.
7. On 6 June 2023, we decided to cooperate with the publicity group to publicize the form on Instagram and Facebook page so that we can boost the number of the people on filling up our form.

6.6.3 Performance report of Logistic team members

Logistic Member: Chia Yan You

1. He actively participated and contributed many valuable ideas and suggestions.
2. He has shown great ability to spread the word and increase the number of people filling out forms.
3. He is very active in gathering views and suggestions from D-block's students
4. He has great teamwork skills and flexibility.
5. We work together very happily and friendly.

In this project, we have achieved promising results in our logistics group, and our members have shown outstanding performance, dedication, and contribution. We successfully created links to collect views and suggestions from D-block's students, increased the number of form fillers, and collected feedback and ratings from XMUM students. Our efforts are inseparable from the active participation and cooperation of everyone. Although we encountered some problems in the process of work, we have improved our team effectiveness through better communication and collaboration. I am very proud of our team's performance on this project and believe that we will achieve even more in our future work.

6.7 Performance Report from Design Team

Prepared by Design team leader: Leong Mei Jing

6.7.1 The responsibilities of the design team

1. Design team is responsible for designing the layout to highlight the main contents of the activity.
2. Design team has conceived a variety of layouts to the effect of advertising.
3. Design team is responsible for completing the creation of the group logo.
4. In addition, design team has to finish design the template for member introduction, posting and rating form.
5. Design team is responsible for brainstorming, generating ideas, and conceptualizing solutions to various design challenges.
6. Design team stays updated with the latest design trends, tools, and technologies.
7. Design teams continually evaluate and iterate on their designs based on feedback, usability testing, and data analysis.
8. Design team strives to improve the user experience and address any design issues or challenges that arise.
9. Design team works on aspects such as typography, color schemes, layout, icons, graphics, and overall visual aesthetics.
10. Design teams work closely with leaders to ensure the successful implementation of their designs.

The design team imagined different layouts for the effect of the advertisement. Each member contributed equally, and we worked together to design each template using different ideas. In the design process, the ideas of each design team member are unbelievably valuable because different visions can give different results and ideas.

6.7.2 The accomplishments of the design team:

1. On 27 April 2023, we start preparing to design our group logo and introduction template.
2. On 29 April 2023, we complete our template style and group logo.
3. On 2 May 2023, we complete design our template for posting in Instagram and FB.
4. On 4 May 2023, we start to design our member introduction template.
5. On 5 May 2023, we change the shape of template to become square.
6. On 5 May 2023, we complete design our template for member introduction.
7. On 11 May 2023, we complete to put member name into the template for member introduction.
8. On 20 May 2023, we get the mission to start design template for signage location.
9. On 20 May 2023, we use two hours to complete the template for signage location.
10. On 21 May 2023, we upload the template for signage location to google drive.
11. On 22 May 2023, we get the mission to start design template for QR code survey.
12. On 23 May 2023, we complete design template for QR code survey.
13. On 3 June 2023, we get the mission to start design template for signage produced and rating form.
14. On 3 June 2023, we complete design template for signage produced and rating form.
15. On 8 June 2023, we make up the template for the missing signage photo.

6.7.3 Performance report of Design team members

Design Member: Eik Chyi Fang

1. She will offer a lot of ideas to design templates.
2. She completed the design for signage location and group logo.
3. She helps to give ideas on designing the group logo.
4. She is very efficient at completing tasks.
5. We work together incredibly happily and friendly.

D-block dust buster_S5_D-block signage painting

All members of the design team have the same responsibilities, there is no unequal treatment, and everyone works together to complete the design template work quickly and without slowing down the progress of the entire community service group.

Design Member: Sim Mao Sin

1. She will help to design the template.
2. She will make suggestions about the finished products that need to be modified.
3. She completed the design for signage produced and rating form.
4. She is very efficient at completing tasks.
5. We can discuss something and did not make arguing with different ideas.

The collaboration of the creative members is crucial to the effectiveness of the project's completion. The members of the design team here exhibit the qualities that make up a group, including skill, efficiency, and an aura of cooperation.

Design Member: Angel Loh Ching Ying

1. She knows how to use web tools to complete the design of the template.
2. She completed the design for member introduction, group logo, QR code survey.
3. She is very efficient to complete tasks.
4. She helps to thinks the content form posing template.
5. We can finish discussing and complete design template faster.

There will be some challenges when completing the mission. For instance, "Team members have run out of ideas for design," yet we can quickly find a solution by doing research online or consulting more friends. There is not an issue that cannot be resolved, so long as you do not approach situations with a poor attitude.

6.8 Performance Report from Videography Team

Prepared by Videography team leader: Low Chin Lei

6.8.1 The responsibilities of videographer:

1. Accompanying filming and recording trips while the event is in progress
2. Record relevant material according to the report requirements
3. Produce and edit pictures and videos
4. Combine all photos and video clips into one creative video

6.8.2 The accomplishments of the videographer team:

1. Record many high-quality videos and edit to perfect the project
2. Successfully collect all relevant material required for the report
3. Crop and filter all photos and videos to improve the quality
4. Edit and clip all the photos and videos into compliant reports

6.8.3 Performance report of Videography team members

Videography team member: Thye Woon Woon

1. Woon Woon is very conscientious.
2. She provides a lot of constructive suggestions and complete the task perfectly.

6.9 Performance Report from Photography Team

Prepared by Photography Team Leader: Chee Yee Ching

6.9.1 The responsibilities of the photography team:

1. Photography team capture as many photos and videos as we can throughout the entire project.
2. Photography team is responsible for editing and retouching images, such as cropping and editing signage on the images taken.
3. Photography team is in charge for labelling all images and videos taken and keeping them in a well-organized file to make it convenient for the videography team to complete the final video for our whole project.

6.9.2 The accomplishments of the photography team:

1. On 3 April 2023, we took a video of our group discussion. Our leader, Max, was briefing us on what should we do for our project.
2. On 17 April 2023, we shot a picture of our leader presenting the topic of our project in front of Ms. Norsafizar and the other students.
3. On 4 May 2023, we took photos of the D-blocks planned signage painting location during the spot investigation.
4. On 16 May 2023, we edited on the photos taken to show where the signage will be painted.
5. On 22 May 2023, we took photos and videos during the first-week project execution, which included equipment distribution, briefing, demonstration, and painting.
6. On 29 May 2023, we took photos and videos during the second-week project execution, including the painting process, the painted signage before touching up, and the equipment washing.

6.9.3 Performance report of Photography team members

Photography Member: Abdulaziz Hasan Aljaberi

1. He assisted in taking some pictures when it was not his turn to paint the signage.

Photography Member: Akram Shebam

1. He took pictures of our group leaders in front of our school monument, and uploaded our group pictures that were taken by the guards with his phone.

Photography Member: Lim Zi Yue

1. He helped to crop the pictures of each department and members that were taken by the videography team.
2. He helped to shoot the preparation process before our painting project started. For example, when distributing painting equipment and the process of our leader briefing on subjects to be cautious about, as well as the demonstration at block D1.
3. He took pictures and videos of group 4 during the first and second week of our project's implementation when the other members were painting the signage.

Our team played a vital role and made a significant contribution in this project since we are able to provide visual evidence of the progress made by our group and also the project's outcomes and accomplishments.

7. Signature Block

Prepared by
Secretary

A handwritten signature in black ink, appearing to be 'Chia Meng Yong', with a stylized flourish at the end.

Chia Meng Yong (FIN2304152)

Approved by
Leader


A handwritten signature in black ink, appearing to be 'Wa Yee Siong', with a horizontal line underneath.

Wa Yee Siong (FIN2304188)

8. Appendices

1. Screenshot of Publicity Posting


- Week 6




- Week 7



D-block dust buster_S5_D-block signage painting



• Week 8



D-block dust buster_S5_D-block signage painting

7

Design

Let's get know about our Department Member of D-block Dustbuster

Member:

- Wong Yee Siong (Leader of Dustbuster)
- Chung Han Rou (Assistant Leader I)
- Tan Yi Siang (Assistant Leader II)

These three are our supervisor for XMUM Dustbuster and the creator of idea in this Community Services

"The ultimate inspiration is the deadline" - Nolan Bushnell

3W (Work, Work, Work)

Secretary

Member:

- Chia Meng Yung (Head)
- Chung Mansuen (Assistant Secretary)

"You can fire your secretary, divorce your spouse, abandon your children. But they remain your co-authors forever" - Ellen Goodman

Too much write make us fall in love

Treasurer

Member:

- Lim Jia Wen (Head)
- Saw Chien Ru (Assistant Treasurer)

"I'm focused on doing the job the treasurer should do. I don't respond to gossip" - Tony Abbot

I'm your bank right now

Publicity Team

Member:

6

Logistic

Let's get know about our Department Member of D-block Dustbuster

Member:

- Wong Yee Siong (Leader of Dustbuster)
- Chung Han Rou (Assistant Leader I)
- Tan Yi Siang (Assistant Leader II)

These three are our supervisor for XMUM Dustbuster and the creator of idea in this Community Services

"The ultimate inspiration is the deadline" - Nolan Bushnell

3W (Work, Work, Work)

Secretary

Member:

- Chia Meng Yung (Head)
- Chung Mansuen (Assistant Secretary)

"You can fire your secretary, divorce your spouse, abandon your children. But they remain your co-authors forever" - Ellen Goodman

Too much write make us fall in love

Treasurer

Member:

- Lim Jia Wen (Head)
- Saw Chien Ru (Assistant Treasurer)

"I'm focused on doing the job the treasurer should do. I don't respond to gossip" - Tony Abbot

I'm your bank right now

Publicity Team

Member:

5

Sponsorship

Let's get know about our Department Member of D-block Dustbuster

Member:

- Wong Yee Siong (Leader of Dustbuster)
- Chung Han Rou (Assistant Leader I)
- Tan Yi Siang (Assistant Leader II)

These three are our supervisor for XMUM Dustbuster and the creator of idea in this Community Services

"The ultimate inspiration is the deadline" - Nolan Bushnell

3W (Work, Work, Work)

Secretary

Member:

- Chia Meng Yung (Head)
- Chung Mansuen (Assistant Secretary)

"You can fire your secretary, divorce your spouse, abandon your children. But they remain your co-authors forever" - Ellen Goodman

Too much write make us fall in love

Treasurer

Member:

- Lim Jia Wen (Head)
- Saw Chien Ru (Assistant Treasurer)

"I'm focused on doing the job the treasurer should do. I don't respond to gossip" - Tony Abbot

I'm your bank right now

Publicity Team

Member:

4

Publicity

Let's get know about our Department Member of D-block Dustbuster

Member:

- Wong Yee Siong (Leader of Dustbuster)
- Chung Han Rou (Assistant Leader I)
- Tan Yi Siang (Assistant Leader II)

These three are our supervisor for XMUM Dustbuster and the creator of idea in this Community Services

"The ultimate inspiration is the deadline" - Nolan Bushnell

3W (Work, Work, Work)

Secretary

Member:

- Chia Meng Yung (Head)
- Chung Mansuen (Assistant Secretary)

"You can fire your secretary, divorce your spouse, abandon your children. But they remain your co-authors forever" - Ellen Goodman

Too much write make us fall in love

Treasurer

Member:

- Lim Jia Wen (Head)
- Saw Chien Ru (Assistant Treasurer)

"I'm focused on doing the job the treasurer should do. I don't respond to gossip" - Tony Abbot

I'm your bank right now

Publicity Team

Member:

3

Treasurer

Let's get know about our Department Member of D-block Dustbuster

Member:

- Wong Yee Siong (Leader of Dustbuster)
- Chung Han Rou (Assistant Leader I)
- Tan Yi Siang (Assistant Leader II)

These three are our supervisor for XMUM Dustbuster and the creator of idea in this Community Services

"The ultimate inspiration is the deadline" - Nolan Bushnell

3W (Work, Work, Work)

Secretary

Member:

- Chia Meng Yung (Head)
- Chung Mansuen (Assistant Secretary)

"You can fire your secretary, divorce your spouse, abandon your children. But they remain your co-authors forever" - Ellen Goodman

Too much write make us fall in love

Treasurer

Member:

- Lim Jia Wen (Head)
- Saw Chien Ru (Assistant Treasurer)

"I'm focused on doing the job the treasurer should do. I don't respond to gossip" - Tony Abbot

I'm your bank right now

Publicity Team

Member:

2

Secretary

Let's get know about our Department Member of D-block Dustbuster

Member:

- Wong Yee Siong (Leader of Dustbuster)
- Chung Han Rou (Assistant Leader I)
- Tan Yi Siang (Assistant Leader II)

These three are our supervisor for XMUM Dustbuster and the creator of idea in this Community Services

"The ultimate inspiration is the deadline" - Nolan Bushnell

3W (Work, Work, Work)

Secretary

Member:

- Chia Meng Yung (Head)
- Chung Mansuen (Assistant Secretary)

"You can fire your secretary, divorce your spouse, abandon your children. But they remain your co-authors forever" - Ellen Goodman

Too much write make us fall in love

Treasurer

Member:

- Lim Jia Wen (Head)
- Saw Chien Ru (Assistant Treasurer)

"I'm focused on doing the job the treasurer should do. I don't respond to gossip" - Tony Abbot

I'm your bank right now

Publicity Team

Member:

1

Leader

Let's get know about our Department Member of D-block Dustbuster

Member:

- Wong Yee Siong (Leader of Dustbuster)
- Chung Han Rou (Assistant Leader I)
- Tan Yi Siang (Assistant Leader II)

These three are our supervisor for XMUM Dustbuster and the creator of idea in this Community Services

"The ultimate inspiration is the deadline" - Nolan Bushnell

3W (Work, Work, Work)

Secretary

Member:

- Chia Meng Yung (Head)
- Chung Mansuen (Assistant Secretary)

"You can fire your secretary, divorce your spouse, abandon your children. But they remain your co-authors forever" - Ellen Goodman

Too much write make us fall in love

Treasurer

Member:

- Lim Jia Wen (Head)
- Saw Chien Ru (Assistant Treasurer)

"I'm focused on doing the job the treasurer should do. I don't respond to gossip" - Tony Abbot

I'm your bank right now

Publicity Team

Member:

XMUM Community Service

17 May at 18:04 · 48

Let's get know about our Department Member of XMUM Dustbuster

Leader

Member:

- Wong Yee Siong (Leader of Dustbuster)
- Chung Han Rou (Assistant Leader I)
- Tan Yi Siang (Assistant Leader II)

These three are our supervisor for XMUM Dustbuster and the creator of idea in this Community Services

"The ultimate inspiration is the deadline" - Nolan Bushnell

3W (Work, Work, Work)

Secretary

Member:

- Chia Meng Yung (Head)
- Chung Mansuen (Assistant Secretary)

"You can fire your secretary, divorce your spouse, abandon your children. But they remain your co-authors forever" - Ellen Goodman

Too much write make us fall in love

Treasurer

Member:

- Lim Jia Wen (Head)
- Saw Chien Ru (Assistant Treasurer)

"I'm focused on doing the job the treasurer should do. I don't respond to gossip" - Tony Abbot

I'm your bank right now

Publicity Team

Member:

D-block dust buster_S5_D-block signage painting

FB:


https://m.facebook.com/story.php?story_fbid=pfbid02w1dCXu7iFQHxQP1S8JcnAwzrzYLV5yoUkKP8fCf8iLHyoh46YsM2yhmUpt27w76l&id=123205448253011&sfnsn=mo&mibextid=RU bZ1f

Member Introduction IG

1. Leader
<https://www.instagram.com/p/CsUBnFISZgN/?igshid=MzRIODBiNWFIZA==>
2. Secretary
<https://www.instagram.com/p/CsUBDGmyNbt/?igshid=MzRIODBiNWFIZA==>
3. Treasurer
<https://www.instagram.com/p/CsUAHEZS6Ht/?igshid=MzRIODBiNWFIZA==>
4. Publicity
<https://www.instagram.com/p/CsT2mvhSFrw/?igshid=MzRIODBiNWFIZA==>
5. Sponsorship <https://www.instagram.com/p/>



- Week 10




- Week 11

D-block dust buster_S5_D-block signage painting





- **Week 12**



D-block dust buster_S5_D-block signage painting







2. Template created by Design Team


















3. Photo Taken by Photography and Videography Team



D-block dust buster_S5_D-block signage painting







D-block dust buster_S5_D-block signage painting



D-block dust buster_S5_D-block signage painting



D-block dust buster_S5_D-block signage painting



D-block dust buster_S5_D-block signage painting



D-block dust buster_S5_D-block signage painting





D-block dust buster_S5_D-block signage painting





D-block dust buster_S5_D-block signage painting





D-block dust buster_S5_D-block signage painting







D-block dust buster_S5_D-block signage painting
















D-block dust buster_S5_D-block signage painting






4. Logistic Google Form Link & QR Code


Feedback Form

https://docs.google.com/forms/d/e/1FAIpQLSfF4UWDQaEpPdWYIZ3PBuGmgf1KQzNYEJ_sXjXxEiGAU0g9dw/viewform?usp=sf_link



Rating Form

https://docs.google.com/forms/d/e/1FAIpQLSeMdMssStYcIDkTqEi37EmBE_L7aAWJ8DmcZ99rC2PLEHdfJw/viewform?usp=sf_link



5. Our community service's drive folder

https://drive.google.com/drive/folders/1zgLN_Y9BMJBH3jLkeTCWtbV2BupODfxl

FINAL REPORT (25%)					
Criteria	Exceptional 5	Very Good 4	Average 3	Needs Improvement 2	Poor 1
LOG OF ACTIVITIES: Progress of the group before (planning stage), during (Implementation) & after the event (post-mortem) (5%)	All data sources indicated a high level of mutual respect and collaboration since planning stage until post mortem. The post mortem meeting conducted within 1 week after project ended in effective way. The members give some points on the project.	All data sources indicated of mutual respect and collaboration since planning stage until post mortem. The post mortem meeting conducted within 1 week after project ended in effective way.	Some data sources indicated since planning stage. However, there are some issue among group members and need closed supervise by the advisor. The post mortem meeting conducted after 1-week project ended.	Few data sources indicated in the report. The planning stage was not run well as a lot of issue among group members and need closed supervise by the advisor. The post mortem meeting conducted but not in effective way.	A lot of data sources not indicate in the report. Information was not clear and difficult to see how the project done. There is no post mortem meeting conducted.
Task Division (5%)	The individual had a high level of engagement that demonstrated strong commitment to the class. Shown the commitments from the day one of the task given to the group.	The individual had a level of engagement that demonstrated strong commitment to the class. Shown the commitments few weeks after the task given to the group.	The individual had a level of engagement that demonstrated a commitment to the class and/or the learning outcomes. The level of the engagement could have been deeper.	The individual had a level of engagement that did not demonstrate a commitment to the class or the learning outcomes. The level of the engagement could have been improved.	The individual did not have a level of engagement that did not demonstrate a commitment to the class or the learning outcomes. There is no level of the engagement in the group.
Outcome and recommendations (5%)	The deliverable demonstrated complete knowledge of the course content by integrating major and minor concepts into the response. The deliverable also demonstrated complete evidence of extensive research effort and a depth of thinking about the topic.	The deliverable demonstrated knowledge of the course content by integrating major and minor concepts into the response. The deliverable also demonstrated evidence of extensive research effort and a depth of thinking about the topic.	The deliverable demonstrated knowledge of the course content by integrating major concepts into the response. The deliverable also demonstrated evidence of limited research effort and/or initial of thinking about the topic.	The deliverable demonstrate very little of knowledge of the course content, evidence of the research effort or depth of thinking about the topic.	The deliverable did not demonstrate knowledge of the course content, evidence of the research effort or depth of thinking about the topic.
Minutes of meetings (5%)	All entries are present, in order, and together – detailed minutes.	All entries are present, in order, and together - average.	All entries are present, but are either not together or in order.	Some or most entries are not relevant (screenshot of Teams meeting and etc.)	All entries are not present.
Appendices such as pictures, videos, posters (5%)	All entries are present, in order, and together.	Almost all entries are present, in order, and together.	All entries are present, but are either not together or in order.	Some entries are present.	All entries are not present.